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Statement of Ongoing Contractsasof 02/20/18

02/ 23/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT-32-9.1/9. 2 I'N BUTTE COUNTY I N CHI CO AT RT 32 AND DREAMBUI LDER CONSTRUCTI ON GRANADCS, ANTHONY $1,292,685 02/06/17  100%
03- 4F2604 1,209,492 02/27/17
SNHG- P032- ( 046) |V STREET R 2707 NOTRE DAVE BLVD. s $255, 494 08/22/17 3N
I NSTALL TRAFFI C SI GNAL AT VY 1324 LAWSON LN CHI CO, CA 95928 ’
—0 PLACENTI A CA 92870 (530) 949- 1611 OVER RN
03-BUT-70-17.0/19. 8 I'N BUTTE COUNTY NEAR OROVI LLE FROM . 4 BALDW N CONTRACTI NG CO, | NC. $1,344,337 11/01/17 0%
03-0G5304 M LE NORTH OF GARDEN DRI VE OC TO DBA KNI FE RI VER CONSTRUCTI ON $0  11/28/17 0%
CAMPBELL CREEK OVERFLOW BRI DGE 1764 SKYWAY $0
COLD PLANE AC PAVEMENT AND RHVA- O CH CO CA 95928 SUSPENDED

03- BUT- 70- 35. 7/ 48 I'N BUTTE COUNTY ON ROUTE 70 FROM POST KNI FE RI VER CONSTRUCTI ON JOHNSON, RYAN $985, 000 01/11/17 100%

03- 3H0004 MLE 35.7 TOPOST MLE 48.0 DIRS 1764 SKYWAY 2707 NOTRE DAME BLVD. $935,963  04/26/17 95%
EMERGENCY FA CHI CO, CA 95928 CHI CO, CA 95928 $0 08/21/17
REMOVE MULTI PLE SLIDES, CLEAN (530) 895- 5245
PAVENENT

20. 20

201130

03-BUT-70-41.5/41.5 I'N BUTTE COUNTY ON ROUTE 70 BALDW N CONTRACTI NG COVPANY,  JOHNSON, RYAN $3, 485,000 01/10/17 0%

03-2H7504 APPROXI MATELY 0.6 M LE EAST OF NORTH INC. DBA KNI FE RI VER 2707 NOTRE DAME BLVD. $540, 225 02/08/17 16%
FORK FEATHER R VER DIR S EMERGENCY  CONSTRUCTI ON CHICO, CA 95928 $0 09/30/17
F. A 1764 SKYWAY RD (530) 604-5118

20. 20 CONSTRUCT SOLDI ER PI LE WALL CHI CO, CA 95928

201130

03- BUT- 70- 46. 0/ 47 I'N BUTTE COUNTY ON ROUTE 70 KNI FE RI VER CONSTRUCTI ON JOHNSON, RYAN $1, 495,000 02/11/17 100%

03-3H1704 APPROXI MATELY 0.8 M LES WEST OF SHADY 1764 SKYWAY 2707 NOTRE DAME BLVD. $1, 210,186 06/13/17 81%
REST STOP TO APPROXI MATELY 0.2 MLES CHI CO, CA 95928 CHI CO, CA 95928 $0 08/21/17
EAST OF SHADY REST STOPDI R (530) 895- 5245
RECONSTRUCT RSP EMBANKMVENT

20. 20

201130

03- BUT-99-34.6/34.9 NB BUTTE 99 OFF- RAMP TO EAST AVE KNI FE RI VER CONSTRUCTI ON

03- 1H3204
HSNH- P099- (611) E

--0

W DEN ROADWAY, EARTHWORK, POSSIBLE

1764 SKYWAY
CH CO CA 95928

CHAMVBERLI N, AARON
2707 NOTRE DAME
BOULEVARD

CHI CO, CA 95928
(530) 440- 5124

$1,073,370 05/19/17 78%

$1, 050, 868
$0

06/ 09/ 17

12/29/17 9%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 162- 15. 8/ 18 IN BUTTE COUNTY ON ROUTE 162 FROM THE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $685, 000 03/02/17 0%
03-3H2104 70/ 162 SEPARATI ON TO LOAER WYANDOTTE 1764 SKYWAY 379 COLUSA AVE $556, 9;% 22; ég; 1; 81%

ROAD. DI R S EMERGENCY FA CH CO, CA 95928 YUBA CITY, CA 95991

HVA DI GOUTS (530) 682- 3842
20. 20
201130
03- BUT- 162-21. 6/ 21. 6 IN BUTTE COUNTY ON ROUTE 162 AT LAMON CONSTRUCTION CO., INC. GRIFFITH, GARRETT $285,000 05/17/17  100%
03-3H2704 QUINCY PLACE DIR S EMERGENCY L.B. 871 VON GELDERN WAY 379 COLUSA AVE $122,116  07/07/17 43%

20. 20
201130
03-BUT-191-6.8/8.6

03- 3F7604
ACHS- STP1- ( 100)

--0

03-COL-20-5.1/12.5
03- 3H1604

20. 20
201130

03- COL-45-28.8/33.1
03- 04204

03-ED-49-11.3/11. 7
03- 3H7604

20. 20
201130

State of California Department of Transportation

REPLACE CULVERT AND REPAI R SI NKHOLE YUBA CITY, CA 95991

BUTTE COUNTY NEAR PARADI SE FROM 1.9 KN FE RI VER CONSTRUCTI ON
M LES NORTH OF CLEAR CREEK BRI DGE TO 1764 SKYWAY

Al RPCRT RQAD. CH CO CA 95928

REALI GN CURVES, W DEN SHOULDERS

I'N COLUSA COUNTY ON ROUTE 20 FROM 1. 6 A. TEI CHERT & SON, | NC.
M LES EAST OF 16/ 20 SEPARATION TO 0.7 PO BOX 15002

M LEWEST OF LEESVILLE ROAD. DIR S SACRAMENTO, CA 95851
EMERGENCY FA

REPAI R AND REPLACE CULVERTS, CLEAR

DI TCHES

I'N COLUSA COUNTY ABOUT 9 M LES NORTH KNI FE RI VER CONSTRUCTI ON
OF COLUSA FROM 0.5 M LE NORTH OF 1764 SKYWAY

PACKER ROAD TO SPENCER RQOAD CH CO CA 95928

COLD I N PLACE RECYCLE

I'N EL DORADO COUNTY ON ROUTE 49 FROM A. TEI CHERT & SON I NC. DBA
0.1 MLES SOQUTH OF M SSOURI FLAT ROAD TElI CHERT CONSTRUCTI ON

TO DI AMOND MEADOW COURT DIR S P. 0. BOX 13557

EMERCENCY L. B. SACRAMENTO, CA 95853
REPLACE DANVAGED CULVERTS

YUBA CITY, CA 95991
(530) 682- 3842

SOLANO, MATT
2707 NOTRE DAME BLVD.
CHI CO, CA 95928
(530) 218- 4810

GRI FFI TH, GARRETT
379 COLUSA AVE
YUBA CITY, CA 95991
(530) 682- 3842

KOKER, JUANAH
11323 SANDERS DRI VE

RANCHO CORDOVA, CA 95742

(916) 416- 7612

$0 12/07/17

$17,575,940 02/ 14/17
$16, 432,606 02/ 27/ 17
$89, 525 01/04/19

$2, 305,000 02/18/17
$2,034,540 06/28/17

$0 12/31/17

$2,070, 750 12/22/17
$0 02/02/18
$0

$595, 000 08/30/17
$0 11/06/17
$0

74%
98%

0%
88%

0%
0%

0%
0%
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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03-ED-49-16.9/0 IN EL DORADO COUNTY ON ROUTE 49 DOUG VEERKAMVP GENERAL LEE, SUSHMA $435,000 10/30/17 0%
03-3H9904 APPROXI MATELY 0.5 M LES NORTH OF ENG NEERI NG, | NC. 11323 SANDERS DRI VE 23 12/ 11/ 17 0%
DI ANA ST. DIR S EMERGENCY F. A 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
REPAI R ERODED EMBANKVENT & DAMAGED  PLACERVI LLE, CA 95667 (916) 718- 8055
PAVEMEN
20. 20
201130
03- ED-49-24.0/0 EL DORADO COUNTY NEAR COLOVA FROM 0.1 M C. M CONSTRUCTI ON, | NC. HAMM JEFFREY $17, 213,811 12/12/16 67%
03-0F3104 M LE EAST OF MARSHALL ROAD TO 0.3 6413 32ND STREET 1016W STE. 50, $11, 590, 748 01; 10; 17 67%
ACST- P049- (69 ) M LE EAST OF LOTUS ROAD, AT SOUTH  NORTH H GHLANDS CA 95660 N MARKET STREET $54,798 06/27/18
-0 FORK AMERI CAN RI VER BR SACRAMENTO, CA 95834
REPLACE BRI DGE 25- 0021 .
Aol (916) 508- 3716
03- ED-49-37.3/37.8 IN EL DORADO COUNTY ON ROUTE 49 FROMDOUG VEERKAMP GENERAL LEE, SUSHMA $2, 985,000 12/12/16 0%
03- 2H5304 0.4 MLES TO 0.9 M LES SOUTH OF N ENG NEERI NG, | NC. 11323 SANDERS DRI VE $202, 42(7) 83; gg; i; 7%
FORK AMERI CAN RIVER BRIDGE DR S 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
EMERCGENCY F. A. PLACERVI LLE, CA 95667 (916) 416- 7548
REPAI R SLI POUT
20. 20
201130
03- ED-50- 15. 4/ 18. 8 IN EL DORADO COUNTY I N AND NEAR MERCER FRASER COMPANY WOODRUFF, JARRETT $2, 296, 700 04/ 27/ 17 66%
03- 05404 PLACERVI LLE FROM WEBER CREEK BRI DGE 77 WEST SECOND STREET 11323 SANDERS DRI VE $697, 7;8 2?; ig; i; 30%
TO CARSON ROAD OVERCROSSI NG EUREKA CA 95501 RANCHO CORDOVA, CA 95741
COLD PLANE AC PAVEMENT AND (916) 416- 7548
03-ED-50-21.5/34. 1 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP  GENERAL LEE, SUSHMA $2, 325,000 03/02/17 0%
03-3H1804 APPROXI MATELY 0.2 M LES EAST OF ENG NEERI NG 11323 SANDERS DRI VE $301, 723 22; géj 1; 13%
PARKWAY DRI VE TO 0.1 M LES EAST OF 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
FOREST ROAD DI R S EMERGENCY FA PLACERVI LLE, CA 95667 (916) 416- 7548
REPAI R SLI DES AND SLI POUTS
20. 20
201130
03- ED- 50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUMWM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $647, 528 125 ég; 13 20%
EMERCENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
FELL & DI SPOSE THE DEAD, DYI NG & PLACERVI LLE, CA 95667 (530) 218- 4803
HAZARD TR
20. 20

201130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50- 33. 9/ 36. 2 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHVA $575,000 02/14/17  100%
03-3H2304 APPROX. 0.5 M LES WEST OF FOREST ROADENG NEERI NG, | NC. 11323 SANDERS DRI VE $494, 3;% 81; i;; 1; 86%
AND APPROX. 1.0 MLE WEST OF BRIDAL 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
VEIL FALLS DIR S EMERGEN PLACERVI LLE, CA 95667 (916) 416- 7548
GRIND & PAVE HVA- A & GEOTECHNI CAL
20.20 DRI LLI NG
201130
03- ED- 50- 36. 6/ 38. 5 IN EL DORADO COUNTY ON ROUTE 50 FROM DOUG VEERKAMP ENG NEERI NG, | NC. WOODRUFF, JARRETT $765,000 02/10/17 0%
03- 3H0204 APPROX, 0. 6 M LES WEST OF BRIDAL VEIL 2585 COLD SPRINGS ROAD 11323 SANDERS DRI VE $732, 0;3 22; gg; 1; 96%
FALLSTO APPROX. 1.3 M LES WEST OF PLACERVI LLE, CA 95667 RANCHO CORDOVA, CA 95742
BRI DAL VEIL FADIR S EME (916) 416- 7548
REMOVE SLI DE MATERI AL, REPAIR
20.20 SI NKHOLE,
201130
03- ED-50-37. 6/ 37. 6 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHVA $1,515,000 02/16/17  100%
03-3H1104 APPROXI MATELY 0.4 M LES EAST OF ENG NEERI NG, | NC. 11323 SANDERS DRI VE $1, 201, 1;3 8?; ig; 1; 79%
BRI DCE VEIL FALLS ROAD DIR S 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
EMERGENCY F. A. PLACERVI LLE, CA 95667 (916) 416- 7548
STABI LI ZE SLI POUT
20. 20
201130
03- ED-50- 37. 6/ 37. 6 IN EL DORADO COUNTY ON ROUTE 50 MYERS AND SONS CONSTRUCTI ON, LPLEE, SUSHVA $7,875,000 03/16/17  100%
03- 3H1004 APPROXI MATELY 0.4 M LES EAST OF 4600 NORTHGATE BLVD., STE. 100 11323 SANDERS DRI VE $6, 586, 123 8‘135 ig; g 84%
BRIDAL VEIL FALLS DI R S EMERGENCY LB SACRAMENTO, CA 95834 RANCHO CORDOVA, CA 95742
CONSTRUCT SOLDI ER PI LE WALL (916) 416- 7548
20. 20
201130
03- ED- 50- 43. 6/ 50 IN EL DORADO COUNTY ON ROUTE 50 FROMDOUG VEERKAMP GENERAL LEE, SUSHVA $3,885,000 02/11/17  100%
03-3H1204 0.2 MLES WEST OF ALDER CREEK RD. TO ENG NEERI NG, | NC. 11323 SANDERS DRI VE $1, 785, 823 8?5 ig; g 46%
0.5 MLES WEST OF 33 M LE STONE ROAD 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
DI R S EMERGENCY F. PLACERVI LLE, CA 95667 (916) 416- 7548
REMOVE SLI DES AND REPAI R SLI POUTS
20. 20
201130
03- ED- 50- 48. 8/ 49 IN EL DORADO COUNTY ON HWY 50 | N THE DOUG VEERKAMP GENERAL LEE, SUSHVA $735,000 03/16/17 67%
03- 3H2404 TOM OF HYBURZ DIR S EMERGENCY F. A. ENG NEERI NG, | NC. 11323 SANDERS DRI VE $710, 9;3 815 1%5 g 97%
ABANDON CULVERT AND PLACE NEW 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
CULVERT PLACERVI LLE, CA 95667 (916) 416- 7548
20. 20

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SI R, JARET $26, 984, 677 01/23/17 32%
2&&%823_ 2 CREEK BRI DGE 13170 TELFAIR AVE 2489 LAKE TAHCE BLVD. $12, 230, 123 %; %‘3‘5 1; 45%
(39) WATER QUALI TY | MPROVEMENTS SYLMAR CA 91342 STE 6
-0 SOUTH LAKE TAHOE, CA SUSPENDED
HAd2 96150
(530) 682- 5837
03- ED- 89-13. 5/ 14. 5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1,355,000 10/25/16  100%
03-2H4404 0.3 MLES NCRTH OF SPRI NG TRACT CREEK PAVING | NC. 10960 VEST Rl VER $456, Ggg 8?; 82; 1; 34%
ROAD TO 0.3 M LES SOUTH OF CASCADE P.Q BOX 7176 STREET, SUI TE 101A
ROAD DI R S EMERCENC S. LAKE TAHOE, CA 96158 TRUCKEE, CA 96161
REPAI R FI RE DANVAGE AND M Tl GATE (530) 682- 5837
20.20 SLOPE ERCS
201130
03- ED- 89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG, | NC. ALTERTON, NATHAN $4, 405, 000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $825, 523 8;; gg; 1; 19%
PT TO 0.3 MLES SOUTH OF EAGLE FALLS REDDI NG CA 96099 STE 6
CAMPGROUND DI R S SOUTH LAKE TAHCE, CA
20. 20 I NSTALL SOLDIER PI LE WALL AND 96150
' BARRI ER SLAB .
201120 (530)957- 1110
03- ED- 193-10. 1/ 10. 1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. | NCNANUGONDA, VEERA $370,000 05/13/11 67%
g?—P_ZWZOf‘( ) ABOUT 0.6 M LE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 7% ééj gg;ﬂ 100%
ROAD DI R S EMERCENCY F. A PLACERVI LLE, CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW (530) 621- 0986
20. 20
201130
03- ED- 193- 19. 8/ 26. 9 IN EL DORADO COUNTY ON ROUTE 193 A TEICHERT & SON, INC. DBA ELGHASSEIN, DEAN $975,000 02/21/17 0%
03-3H0704 APPROXI MATELY 0.2 M LES EAST OF TEI CHERT CONSTRUCTI ON 3855 N. FREEWAY BLVD $971, 2;8 885 (2)25 i; 100%
SPANI SH FLAT ROAD TO THE SOUTH SR P.Q BOX 13557 #120
49/193 JUNCTI ON DI R S EMERGENCY SACRAMENTO, CA 95661 SACRAMENTO, CA 95834
REMOVE MUDSLI DES, REPAIR M NOR (916) 768- 3597
20.20 SLI POUTS
201130
03- ED- 193- 23. 3/ 23. 3 IN EL DORADO COUNTY ON ROUTE 193 NEAR DOUG VEERKAMP GENERAL LEE, SUSHVA $955, 000 01/23/17 0%
03-2H3904 PLACERVI LLE, 2.0 MLES NORTH OF THE ENG NEERING | NC. 11323 SANDERS DRI VE $47, 122 (1)?5 %g; i; 5%
SOUTH FORK AMERI CAN RI VER BRI DGE 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
DI R S EMERGENCY FA PLACERVI LLE, CA (916) 416- 7548
RSP ARMOR SLOPE
20. 20

201130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED- 193-24. 4/ 26. 4 IN EL DORADO COUNTY ON ROUTE 193 A TEI CHERT & SON, INC. DBA ELGHASSEI N, DEAN $505, 000 02/21/17 0%
03-3H0604 APPROX. 0.3 MLES WEST OF S. FORK TEI CHERT CONSTRUCTI ON 3855 N. FREEWAY $366, 7;3 83; ééj 1; 73%
AVERI CAN RIVER BRIDGE TO 0.5 MLES P.O BOX 13557 BLVD., STE 120
VWEST OF RTE 49 JUNCTINDI R S SACRAMENTO, CA 95853 SACRAMENTO, CA 95834
REPAI R SPI LLOUTS, SLOPE (916) 768- 3597
20. 00 STABI LI ZATI ON
201130
03- ED- 193- 26. 4/ 26. 4 IN EL DORADO COUNTY ON ROUTE 193 MYERS AND SONS CONSTRUCTI ON, LPELGHASSEI N, DEAN $2, 945,000 03/13/17  100%
03-3H1304 APPROXI MATELY 0.5 M LES WEST OF RTE 4600 NORTHGATE BLVD., #100 3855 N. FREEWAY $1, 322, 2;8 82; ég; 1; 45%
49 JUNCTION DIR S EMERGENCY LB SACRAMVENTO, CA 95834 BLVD., #120
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO, CA 95834
20. 20 (916) 768- 3597
201130
03- ED0-89-3.4/5.7 I N ELDORADO COUNTY ON ROUTE 89 FROM QUALCON CONTRACTORS | NC. KOKER, JUANAH $1, 585,000 06/14/17  100%
03-3H4204 0.8 MLES SOUTH OF Bl G MEADOW CREEK 1645 ESMERALDA AVENUE 11323 SANDERS DRI VE $1, 075, 928‘ 8;; iéj 1; 68%
TO 0.3 M LES SOUTH OF GRASS LAKE ROADM NDEN, NV 89423 RANCHO CORDOVA, CA 95742
DI R S EMERGENCY F. A (916) 416- 7612
REPAI R WASHOUTS AND | NSTALL BOX
20.20 CULVERT
201130
03- GLE-5-/20 IN GLENN COUNTY FROM COLUSA COUNTY A TEI CHERT & SON, | NC DBA COBCRN, AUBREY $22,890,576 10/19/16  100%
2&&':?383_(098) LINE TO 0.2 MLE NORTH OF COUNTY ROAD TEI CHERT CONSTRUCTI ON 2707 NOTRE DAME BLVD. $22, 400, Ozg (1)(1)5 ig; ig 100%
28 400 SUNRI SE AVE, SU TE 300 CHI CO, CA 95928 0L/ 22/ 18
-0 HVA OVERLAY ROSEVI LLE CA 95661 (530) 713- 7863 COVPLETED
03-GLE-5-/0 IN GLENN AND BUTTE COUNTI ES ON STATEW DE TRAFFI C SAFETY & $405, 159 05/ 15/ 17 0%
03-2F0704 UPGRADE OVERHEAD S| GN STRUCTURES SIGNS I NC. $0  05/30/17 0%
522 LI NDON LANE $0
NI POMD CA 93444
HA22
03- NEV- 49- 22.5/22. 5 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2, 085,000 01/20/17  100%
03-2H8804 APPROXI MATELY 0.6 M LES SOUTH OF P. O BOX 990010 138 NEW MOHAVK RD. $1, 468, 2;3 8‘71; %; 1; 70%

20. 20
201130

State of California Department of Transportation

SQUTH YUBA RIVER BRIDGE DIR S
EMERCENCY F. A
I NSTALL SOLDI ER PI LE WALL

REDDI NG, CA 96099

STE B
NEVADA CI TY, CA 95959
(530) 632- 6714
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03- NEV-49-22.7/22.7 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2, 905,000 02/08/17  100%
03-2H9604 APPROXI MATELYO. 84 M LES NORTH OF THE P. O BOX 990010 138 NEW MOHAVWK ROAD, $1, 944, 1;3 82; gg; 1; 67%
SOUTH YUBA RIVER BRIDGE (BR NO 17- REDDING CA 96099 STE B
0007) DIR S EMERGENCY F. A NEVADA CI TY, CA 95959
20. 20 CONSTRUCT SOLDI ER PI LE WALL (530) 632-6714
201130
03- NEV-80-12.5/21. 2 I N NEVADA COUNTY ON ROUTE 80 IN AND ACME CONCRETE PAVING | NC. CROSBY, TIM $5, 355,000 03/01/17  100%
03-3H0504 NEAR TRUCKEE, WESTBOUND LANES FROM  DBAACPI 1635 UNDERWOOD $4, 527, sgg %; 1;; 1; 85%
DONNER PARK OC TO TRUCKEE RI VER 4124 E. BROADWAY MOUNTAI N ROAD
BRI DCE (17-0012) DIR S EMER SPOKANE, WA 99202 BURNT RANCH, CA 95527 OVER RUN
REMOVE AC, GRIND AC, GRIND-IN PCC (530) 320- 6460
20.20 RUMBLE S
201130
03- NEV- 80- 18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON $410,515 09/28/ 17 0%
03-1H2604 UNDERCROSSI NG TO DONNER PASS 393 MORNI NG STAR DR $0 10727/ 17 0%
I NSPECTI ON FACI LI TY SONORA  CA 95370 $0
CONSTRUCTI ON 8" WATER SUPPLY LI NE SUSPENDED
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1, 385,000 10/28/16  100%
03- 2H4704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 VEST Rl VER $724, 52(2) 22; gg; ig 5206
BRIDGE DI R S EMERGENCY F. A 4124 E. BROADWAY AVENUE STREET, SU TE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT SPOKANE, WA 99202 TRUCKEE, CA95610 OVER RUN
20. 80 (916) 801- 3478
120000
03- NEV- 80-24. 7/ 24. 9 I N NEVADA COUNTY ON ROUTE 80 Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $1, 915,000 02/10/17  100%
03- 2H9804 APPROXI MATELY 2.5 M LES WEST OF 1050 S 21ST STREET 10960 VEST RI VER ST. $955, 5;(7) 825 2‘715 1; 50%
FLORI STON DI R S EMERGENCY F. A SPARKS, CA 89431 TRUCKEE, CA 96161
REMOVE SLI DE MATERI AL, | NSTALL (530) 682-7172
UNDERDRAI N
20. 20
201130
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAOUD, BRAHI M $525,000 10/ 16/ 17 0%
03- 3H9404 BEAR RIVER BR (#19-13) TO 0.2 MLE [NC 2520 WARREN DRI VE, ig 01/12/18 0%

20. 20
201130

SOQUTH OF BEAR RI VER BR.
EMERGENCY F. A.

REPAI R ERODED EMBANKMENT & DAMAGED
PAVEMEN

DR S

2806 TARMAC ROAD
REDDI NG, CA 96003

SU TE A
ROCKLI N, CA 95677
(916) 624- 2851
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80-31.8/0 I N PLACER COUNTY ON ROUTE 80 AT LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $685,000 12/27/17 0%
03- 4H1404 I LLI NO STOMWN OC (19 85) DIR S I NC, 33 DEPOT STREET 23 82; 22; 12 0%
EMERGENCY F. A. 1175 S. AUBURN STREET COLFAX, CA 95713
REPLACE CULVERT & CONCRETE | NVERT COLFAX, CA 95713 (530) 346- 7996
REPAI R
20. 20
201130
03- PLA- 80- 34. 6/ 34. 9 I N PLACER COUNTY NEAR COLFAX, FROM  GRANI TE CONSTRUCTI ON COMPANY SCHEI BER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 M LES EAST OF ROUTE 174/ 80 P O BOX 50085 33 DEPOT STREET $138, 1% 82; %g; ﬂ 39%
SEPARATI ON TO 0.2 M LES WEST OF LONG WATSONVI LLE, CA 95077-5085 COLFAX, CA 95713
RAVI NE BRI DGE (530) 346- 7513
REMOVE MAT' L, PLACE K-RAIL,
20. 10 S| DESLOPE RPR
201130
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $33, 691, 662 03/10/16 56%
m u:‘éoo{( o LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O $26, gg;' égg 8‘71; gg; 12 80%
MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 !
4194- -0 W DENI NG EASTBOUND ROADWAY ROSEVI LLE CA 95661 COLFAX, CA 95713 SUSPENDED
LBAN (916) 799- 4858
03- PLA-80-41.4/0 IN PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHL $3,487,188 11/ 16/ 17 0%
03- 3F4804 ROADS| DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $0 11/30/17 0%
ACl M 0804- (202) E 400 SUNRI SE AVE SUI TE 300 . $0 09/ 26/ 18
-0 ROSEVI LLE CA 95661 COLFAX, CA 95713
HB33 (530) 682- 7747
03- PLA- 80-47.3/47. 3 I N NEVADA COUNTY ON ROUTE 80 TEI CHERT CONSTRUCTI ON CLARK, MARTI N $1, 535,272 02/ 10/ 17 44%
03-3H0104 APPROXI MATELYO. 4 M LES EAST OF THE 4401 DULUTH AVE 33 DEPOT ST $1, 355, 323 22; 2‘11; 1; 86%
BAXTER OVERCROSSI NG (BR. NO. 19- ROCKLI N, CA 95765 COLFAX, CA 95713
0113) DIR S EMERGENCY FA (530) 218- 4832
REMOVE SLI DE MATERI AL, FLATTEN CUT
20. 20 SLOPE,
201130
03- PLA- 80-50. 7/ 51 I N PLACER COUNTY ON ROUTE 80 AAT HANSEN BROTHERS ENTERPRI SES  MARTI N CLARK $2,285,000 08/09/17  100%
03-3H6804 VH TMORE MAI NTENANCE STATION DIR'S P.O BOX 1599 P.0. BOX 1807 $1, 349, 423 é}l; 8;3; 1; 68%
EMERCENCY LB GRASS VALLEY, CA 95945 COLFAX, CA 95713
REPAI R EMBANKMENT & | NSTALL (530) 218- 4832 OVER RUN
GECSTABI LI ZATI
20. 20

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-54.7/54.7 IN PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152, 923 8‘3‘5 (2)25 12 5204
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT COLFAX, CA 95713 COLFAX, CA 95713
20. 20 (530) 628- 7747
201130
03-PLA-174-2.3/2.5 I N PLACER COUNTY ON EASTBOUND ROUTE A. TEICHERT & SON INC., DBA  CLARK, MARTIN $385,000 01/11/17  100%
03-2H7604 174 APPROXI MATELY 0.3 M LE EAST OF  TEI CHERT CONSTRUCTION, INC.  p.O BOX 1807 $137,314  03/17/17 9
$0 12/31/17 8%
BEAR RI VER BRI DGE DI R S EMERGENCY P. O BOX 13557 COLFAX, CA 95713
F. A SACRAMENTO, CA 95853 (530) 218- 4832
RECONSTRUCT EMBANKMENT FILL, REPAIR
20. 20 ROADVA
201130
03-PLA-193-9.8/9.8 IN PLACER COUNTY ON ROUTE 193 TElI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;3 82; gg; 1; 100%
TAYLOR ROAD DIR S EMERGENCY F. A 4401 DULUTH AVE. SUTE A
REPLACE CULVERT ROCKLI N, CA 95765 ROCKLI N, CA 95677
20. 20 (916) 624- 2851
201130
03- SAC-5-22.5/23. 6 I N SACRAMENTO COUNTY ON ROUTE 5 AT MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $4, 465,000 09/ 22/ 17 73%
03-1G1104 RI VERFRONT SEAL SLAB, #24 0274M 4600 NORTHGATE BLVD #100 2777 DEL MONTE STREET $1, 254, 9;8 (1)%5 8‘135 g 28%
DIR S EMERGENCY L. B. SACRAMENTO, CA 95834 W SACRAMENTO, CA 95691
PERFORM PAVEMENT ROUGHENI NG (916) 799- 3376
20. 20
201130
03- SAC-5-23.8/0 I N SACRAMENTO COUNTY AT THE WESTEND MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $385,000 10/16/17 0%
03-3H3804 VI ADUCT #24 0069L DIR S EMERGENCY 4600 NORTHGATE BLVD SUI TE 100 2777 DEL MONTE ST. gg 12/11/17 0%
F. A SACRAMENTO, CA 95834 W SACRAMENTO, CA 95691
REMOVE&REPAI R UNSOUND BRI DGE RAI L (916) 799- 3376
CONCRETE
2020
201130
03-SAC-5-/0 I N SACRAMENTO COUNTY ON ROUTES 5 AND GOLDEN STATE BRI DGE, | NC. MORALES, LEO $405,000 06/23/17  100%
03-3H3704 50 AT VARI OUS LOCATIONS DIR S 3701 MALLARD DR 2777 DEL MO NTE ST. $90, 9;8 815 %Z; g 2204
EMERGENCY L. B. BENI Cl A, CA 94510 WEST SACRAMENTO, CA
REPAI R DAMAGED SOUND WALLS 95691
20. 20 (916) 799- 3376

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-/0 I N SACRAMENTO, EL DORADO, NEVADA, PETERSON- CHASE GENERAL STELLHORN, RANDY $1, 988,803 02/06/17 49%
03-4F4404 PLACER, YOLO AND SOLANO COUNTI ES AT  ENG NEERI NG CONSTRUCTI ON, | NC. 33 DEPOT ST. $1, 198,539 02/27/17 60%
ACNH- 000C- (444) $18,212 05/ 30/ 18 0
0 VAR OUS LOCATIONS I N 16351 CONSTRUCTI ON CI RCLE VES COLFAX, CA 95713 :
UPGRADE EXI STI NG CHANGEABLE MESSAGE | RVINE CA 92606 (530) 330- 2725 SUSPENDED
03- SAG-12-/ . 4 I N SACRAMENTO AND SOLANO COUNTI ES I N CERTI FI ED COATI NGS COMPANY  JOLI E SCHNEI DER $14, 722,560 09/ 28/ 17 3%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELIA RD 324 CAMPUS LANE, $291,579  10/27/17 204
AC?‘)H PO12-(123) B RI VER BRI DGE 23- 0024 FARFIELD CA 94534 SUTE T $291,579  06/23/20
PAI NT BRI DGE FAI RFI ELD, CA 94534
(510) 377- 4171
03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COVPANY $8, 645,918 02/ 08/ 18 0%
03-0Gr704 EAST OF SUNRI SE RD TO EL DCRADO 4001 BRADSHAW ROAD $0 02/22/18 0%
COUNTY LI NE. SACRAMENTO CA 95827 $0
COLD PLANE AC PAVEMENT & RHVA
03- SAC-50-/0 IN PLACER AND SACRAMENTO COUNTI ES AT MYERS AND SONS CONSTRUCTI ON, $685,213 01/ 04/ 18 0%
03- 1H3804 VARI OUS LOCATI ONS LP $0 02/02/18 0%
HSNH- 000C- (467) E PLACE HI GH FRI CTI ON SURFACE 4600 NORTHGATE BLVD SUI TE 100 $0
-0 SACRAMENTO CA 95834
03- SAC-51-4.0/0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, |NC. LEE, SUSHMA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 4;2 855 2(2)5 12 39%
BORE AND JACK A 36' RElI NFORCED M LPI TAS, CA 95035 STE 120
CONCRETE SACRANMENTO, CA 95834
20. 20 (916) 718- 8055
201130
03- SAC-80-. 4/ . 4 I N SACRAMENTO COUNTY ON VESTBOUND BAY CI TIES PAVI NG AND OKPALA, MEAHACK $345,000 01/12/17  100%
03- 2H7404 ROUTE 800.02 M LE EAST OF THE GRADI NG, | NC. 2777 DEL MONTE ST. $55, 323 8;1; 22; 1; 16%
BEG NI NG OF SACRAMENTO COUNTY AT P.Q BOX 6227 VEST SACRAMENTO, CA
BRI DGE OVERHEAD #22 DIR S EMERGEN CONCORD, CA 94524 95691
20, 20 RECONSTRUCT ENMBANKMENT FI LL (916) 718- 8051

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-160-4.5/9. 4 I N SACRAMENTO COUNTY NEAR RI O VISTA MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $1, 785,000 01/18/17  100%
03-2H8604 ON ROUTE 160 FROM 0.3 M LES EAST W 4600 NORTHGATE BLVD, #100 2777 DEL MONTE ST. $1, 738, 4;8 835 225 1; 97%
SHERVAN | SLAND ROAD TO 1.5 M LES W OF SACRAMENTO, CA 95834 VEST SACRAMVENTO, CA
JUNCTION 12 DIR' S EME 95691 OVER RUN
REMOVE AND REPLACE ROADVWAY (916) 799- 3376
20.20 STRUCTURAL SECT
201130
03- SAC- 160- 6. 9/ 0 I N SACRAMENTO COUNTY ON ROUTE 160 AT CALI FORNI A ENG NEERI NG MORALES, LEO $485,000 12/21/17 0%
03-4H1604 THE THREE M LE SLOUGH BRI DGE (24- CONTRACTORS, | NC. 2777 DEL MONTE ST. 23 82; gg; 12 0%
0121) DIR S EMERGENCY F. A. 20 HAPPY VALLEY ROAD VEST SACRAMENTO, CA
REPAI R CABLE/ STRUCTURE DAMAGE PLEASANTON, CA 94566 95691
20. 20 (916) 799- 3376
201130
03- SAC-160-7.9/8.2 I N SACRAMENTO COUNTY ON ROUTE 160 GEORGE REED, | NC. MORALES, LEO $2, 485,000 09/27/17 77%
03- 3H8604 APPROX 0.1 M LE SOUTH OF BRANNAN | SL P.O. BOX 4760 2777 DEL MONTE ST. $509, 8;8 éy %; 1; 21%
RD RT TO APPEOX 0.4 M LES SOUTH MODESTO, CA 95352 WEST SACRAMENTO, CA
BRANNAN | SL RD RT DIR S EME 95691
0. 20 REPAI R ERODED ENMBANKMENT (916) 799- 3376
201130
03-SIE-49-2.4/2.6 IN SI ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF $4, 965,000 02/16/17  100%
03- 3H0304 APPROXI MATELY 0.2 M LES SOUTH OF 4600 NORTHGATE BLVD SUI TE 100 138 NEW MOHAVWK RD. $1, 338, 523 825 gg; i; 27%
LAGER BEER SI DEHI LL VI ADUCT (#13- SACRAMENTO, CA 95834 SUTE B
0023) DIR S EMERGENCY F. A NEVADA CI TY, CA 95959
0. 20 I NSTALL 3 SOLDI ER PI LE WALLS (530) 632-6714
201130
03-SIE-49-2.5/2.5 IN SI ERRA COUNTY ON ROUTE 49 HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1, 485,000 01/11/17  100%
03- 2H7904 APPROXI MATELY 0.2 M LE SOUTH OF LAGERP.O. BOX 1599 138 NEW MOHAVK RD $1, 437, sgg 8;; 825 1; 97%
BEER SI DEHI LL VI ADUCT (#13 0023) GRASS VALLEY, CA 95945 NEVADA CI TY, CA 95959
DI R S EMERGENCY F. A. (530) 632-6714 OVER RUN
REMOVE SLI DE MATERI AL AND
20.20 RECONSTRUCT MBGR
201130
03-SIE-49-3.1/3.1 IN SI ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF D. $365,000 12/29/16  100%
03-2H5604 APPROXI MATELY 0.6 M LES SOUTH OF 4600 NORTHGATE BLVD, #100 138 NEW MOHAVK ROAD $338, 3;3 825 %5 i; 93%
NORTH YUBA RI VER BRIDGE DI R S SACRAMENTO, CA 95834 STE B
EMERGENCY L. B. NEVADA CI TY, CA 95959 OVER RUN
20. 20 REPAI R WASHOUT (530) 632-6714

201130
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20. 20
201130

COUNTY ON ROUTE 50 AND 80 AT VARI QUS

LOCATI ONS DI R S EMERGENC
REMOVE AND REPLACE PCC SLABS

WATSONVI LLE, CA 95076

VEEST SACRAMENTO, CA
95691
(916) 799- 3376
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- Sl E-49-9.1/0 IN SI ERRA COUNTY ON ROUTE 49 KNI FE R VER CONSTRUCTI ON DBA JOHNSON, JEFF $1, 985,000 08/16/17 0%
03- 3H7404 APPROXI MATELY 1.4 M LES SOUTH OF BALDW N CONTRACTI NG CO., INC. 138 NEW MOHAVK RD, 23 11/28/17 0%
CONVI CT FLAT PICNIC DIR S EMERGENCY 1764 SKYWAY STE B
F. A CHI CO, CA 95928 NEVADA CI TY, CA 95959
REPAI R WASHOUT .
20. 20 (530) 632- 6714
201130
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GOLDEN STATE BRI DGE, | NC. CROSBY, TIM $6, 485, 000 06/ 08/ 17 85%
03- 3H3504 APPROXI MATELY 2.3 M LES SOUTH OF THE 3701 MALLARD DR 10960 WEST RI VER ST. $3'714'0§g 82;23;1; 579
49/ 89 JUNCTION. DIR EMERGENCY L.B. BENICIA CA 94510 TRUCKEE, CA 96161
CONSTRUCT VI ADUCT AND RE- ESTABLI SH (530) 320- 6460
20. 20
201130
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY ~ CROSBY, TI'M $3,025,000 02/10/17  100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501’523 23;13;1; 17%
49/ 89 JUNCTI ON DI R S EMERGENCY F. A. SPARKS, NV 89431 TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR (530) 320- 6460
ROADVAY
20. 20
201130
03- S| E-49-/23. 3 IN SI ERRA COUNTY ON ROUTE 49 BETWEEN HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1,985,000 01/12/17  100%
03-2H3304 POST MLES 0.0 AND 23.3 DIR S P.O BOX 1599 138 NEW MOHAVK ROAD $1,813,4;g 8255251; 91%
EMERGENCY F. A. GRASS VELLEY, CA 95945 STE. B
REPAI R MUDSLI DES NEVADA CI TY, CA 95959 OVER RUN
20. 20 (530) 632- 6714
201130
03- SUT-99-27.7/32.6 IN BUTTE AND SUTTER COUNTI ES ON BALDW N CONTRACTI NG COMPANY,  GRI FFI TH, GARRETT $2, 833,107 02/09/17 97%
2%Nﬁfgggg-(609)E ROUTE 99 AT VARI OUS LOCATI ONS INC. DBA KNI FE RI VER 379 COLUSA AVENUE $2,796,7g§ 2?;31;1; 94%
0 ADD/ UPGRADE TRAFFI C OPERATI ON ( TOS) CONSTRUCTI ON YUBA CI TY, CA 95991
1764 SKYWAY (530) 682- 3842 SUSPENDED
CHI CO CA 95928
HB71
03- VAR-5- 16. 9/ 22. 8 I N SACRAMENTO COUNTY ON ROUTE 5 AND GRANI TE CONSTRUCTI ON COMPANY MORALEA, LEO $3,985,000 01/18/17 38%
03- 2H8504 50 AT VARI OUS LOCATI ONS AND YOLO 580 WEST BEACH STREET 2777 DEL MONTE ST. $1,915,62é 8858;51; 97%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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03- VAR- 20-17. 0/ 17 IN SUTTER AND YUBA COUNTI ES AT THE NORDI C | NDUSTRI ES, | NC. GRI FFI TH, GARRETT $2, 095,000 04/17/17  100%
03- 3H2504 FEATHER RI VER BRI DGE OVERHEAD DIR S 1437 FURNEAUX ROAD 379 COLUSA AVENUE $1, 001, 1;8 82; ég; 1; 48%
EMERGENCY L. B. OLI VEHURST, CA 95961 COLUSA, CA 95932
PLACE RSP W THI N THE RI GHT- OF- WAY (530) 682- 3842
M D- SPAN
20. 20
201130
03- VAR- 20-42. 4/ 45. 1 I N PLACER AND NEVADA COUNTY ON ROUTE LORANG BROTHERS CONSTRUCTI ON, JOHNSON, JEFF D. $735,000 06/29/17  100%
03-3H4304 20 FROM 0.7 M LES EAST OF BOWAN LAKE | NC. 138 NEW MOHAVK RD. $323, Ogg fﬂj gg; 1; 44%
ROAD TO 0.4 MLE WEST OF INT VB 80 1175 S. AUBURN STREET SUTE B
OFF & EB 20 DOR S EM COLFAX, CA 95713 NEVADA CI TY, CA 95959 OVER RUN
0. 20 REPAI R WASHOUTS AND MUDSLI DE REPAI R (530) 632-6714
201130
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT AMERI CAN Cl VI L CONSTRUCTORS $436,126 09/11/17 0%
03- 065104 VARI QUS LOCATI ONS VEST COAST LLC $0  10/06/17 0%
REPLACE BRI DGE JOI NTS 2990 BAY VI STA COURT, SUITE D $0
BENI CI A CA 94510 SUSPENDED
03- VAR--/ 0 I N PLACER COUNTY ON ROUTE 89 FROM THE Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $5, 485,000 06/09/17  100%
03- 3H2004 TRUCKEE Rl VER BRI DGE TO THE 1050 S. 21ST STREET 10960 VEST Rl VER $4, 639, 1;5 2;; gi; i; 85%
PLACER/ NEVADA COUNTY LI NE & | N NEVADA SPARKS, NV 89431 STREET #101A
FROM DEERFI ELD DR DIR S EM TRUCKEE, CA 96161
20. 20 AC PLANI NG AND OVERLAY (530) 628- 7172
201130
03- VAR--/ 0 I N SACRAMENTO AND YOLO COUNTIES ON MYERS AND SONS CONSTRUCTI ON LPHAMM JEFF $22,485,000 06/21/17  100%
03- 00404 ROUTE 50 AT THE SACRAMENTO RI VER 600 NORTHGATE BLVD., STE 100 3951 PERFORMANCE DR. $18, 750, 623 825 g(l); 1; 83%
VI ADUCT DI R S EMERGENCY L. B. SACRAVENTO, CA 95834 SACRAMENTO, CA 95838
REMOVE FAI LI NG 3/8" MJULTI LAYER (916) 508- 3716
POLYMER
20. 80
315000
03- VAR--/ 0 I N NEVADA AND SI ERRA COUNTI ES ON GRANI TE CONSTRUCTI ON | NC. OULAD- DAOUD, BRAHI M $3, 485,000 08/ 25/ 17 78%
03-3H8104 ROUTE 80 FROM 0.5 M LES EAST OF FARAD 1900 GLENDALE AVENUE 2520 WARREN DRI VE, $347, 42(7) (1)25 %5 1; 10%
UC TO THE NEVADA/ CALI FORNI A STATE SPARKS, NV 89431 SUTE A
LINE DIR S EMERGENCY F. A ROCKLI N, CA 95677
20. 20 REMOVE MUDSLI DE DEBRI S (916) 624- 2851
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 IN COLUSA, PLACER, SACRAMENTO, AND Sl ERRA MOUNTAI N CONSTRUCTI ON  SAGER, JANET $850, 322 06/02/17 96%
03-4F9404 YOLO COUNTI ES AT VARI OUS LOCATIONS | NC. 3855 N. FREEWAY $594, 423 82; ;31; 1; 7204
REMOVE TREES 13919 MONO WAY BLVD., STE. 120 02/ 05/ 18
SONORA  CA 95370 SACRAVENTO, CA 95834 SUSPENDED
(916) 263- 4912
03- VAR--/ 0 I N NEVADA COUNTY ON ROUTE 80 POST Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $485,000 01/10/17  100%
03- 3H0404 M LE 24.9/31.78 AND I N SI ERRA COUNTY 1050 S. 21ST STREET 10960 VEST Rl VER $344, 723 825 %g; i; 71%
ON ROUTE 80 POST MLE 0.0/1.6 DIR' S SPARKS, CA 89431 STREET #101A
EMERGENCY F. A. TRUCKEE, CA 96161
REMOVE MULTI PLE SLI DES, CLEAN (530) 628- 7172
20.20 PAVENENT
201130
03- VAR--/ 0 IN COLUSA, BUTTE AND GLENN OUNTI ES ONLAMON CONSTRUCTI ON COMPANY | NCGRI FFI TH, GARRETT $745,000 05/03/17  100%
03- 3H2604 ROUTES 5, 20, 45 AND 162 AT VAR OUS 871 VON GELDERN WAY 379 COLUSA AVE. $321, 523 82; g;; i; 43%
LOCATIONS DIR S EMERGENCY L. B. YUBA CITY, CA 95991 YUBA CI TY, CA 95991
NORTH VALLEY SHOULDER BACKI NG REPAI R (530) 682- 3842
20. 20
201130
03- VAR--/ 0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY STELLHORN, RANDY $2,435,000 04/25/17  100%
03- 3H2904 SODA SPRI NGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O BOX 1807 $1, 298,010 08/04/17 530%
$0 10/ 23/17 0
ROUTE 80 AT THE KINGVALE UC. DIR S SPARKS, NV 89431 COLFAX, CA 95713
EMERGENCY F. A. (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAI R
20. 20 SI NKHOL
201130
03- VAR--/ 0 IN SI ERRA COUNTY ON ROUTE 89 FROM AL POVBO, | NC. CROSBY, TIM $2, 865,000 02/13/17  100%
03-3H2204 WEBER LAKE ROAD TO APPROX. 0.2 MLES P.O. BOX 1102 10960 VEST RI VER ST. $1, 564, 7;8 825 gg; 1; 5506
NORTH OF PERRY CREEK DI R S EMERGENCY TRUCKEE, CA 96160 TRUCKEE, CA 96161
F.A (530) 320- 6460
REPAI R DAMAGED DRAI NAGE SYSTEMS
20. 20
201130
03-YOL-16-1.5/1.7 IN YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, | NC. RANDHAVA, AMARII T $8, 595, 000 03/17/17 0%
03- 3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PERFORMANCE $1, 586, o;g 825 8?5 1; 18%
COLUSA/ YOLO COUNTY LINE DIR' S BENI Cl A, CA 94510 DRIVE, SUTE E
EMERGENCY L. B. SACRAMENTO, CA 95838
20. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03-2H7704 APPROXI MATELY 0.25 M LE WEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 528 82; 2% 1; 45%
COUNTY ROAD 79 DIR S EMERGENCY F.A. P.O. BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG SACRAMENTO, CA 95851 SACRAMENTO, CA 95838
CULVERT .
20. 20 (916) 416- 5572
201130
03-YOL-16-/5.5 IN YOLO COUNTY ON ROUTE 16 FROM THE VI NTAGE PAVI NG COMPANY | NC.  RAMDHAWA, AMARJIT $2, 755,000 03/02/17  100%
03-3H1904 COLUSA/ YOLO COUNTY LI NE TO PO BOX 461 3951 PERFORMANCE DR. $1, 488, 723 825 gg; 1; 54%
APPROXI MATELY 0.9 M LES EAST OF W NTERS, CA 95694 STE. C
RUVBEY CANYON BRI DGE DIR S EMERGENC SACRAMENTO, CA 95838
REMOVE MULTI PLE SLI DES, REPAI R (916) 825- 7628
20.20 PAVEMENT
201130
03-YOL-50-2.5/2.8 I'N YOLO COUNTY | N VEST SACRAMENTO AT MURPHY | NDUSTRI AL COATINGS, LIANG JIE $634, 840 06/ 14/ 17 93%
03-0G5004 JEFFERSON BOULEVARD ON AND OFF RAMPS | NC. 1016W NO. MARKET $gg§, 8‘;3 8;; %g; 1; 100%
PAI NT STEEL BRI DGES 2704 GUNDRY AVE. BLVD, STE 50 :
SIGNAL HILL CA 90755 SACRAMENTO, CA 95834
(916) 416- 5820
03- YOL-80-5.8/5.8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, | NC. LIANG JIE $1, 985,000 06/ 20/ 17 0%
03- 3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET $291, 3;8 8;; 5411; i; 15%
EMERGENCY L. B. BENI CI A, CA 94510 BLVD. SU TE 50
REPLACE APPROACH SLAB & REPAI R SACRAMENTO, CA 95834
DRAI NAGE .
20. 20 (916) 416- 5820
201130
03- YOL- 84-13.3/15. 7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TRI, PRESTON $1, 210,000 09/29/16  100%
03- 2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DIR S TEI CHERT CONSTRUCTI ON 3951 PERFCRVANCE DR. $947, el ol 7sw
EMERGENCY L. B. P. 0. BOX 15002 SU TE E
REPAI R SLI PQUTS SACRAMENTO, CA 95851 SACRAMENTO, CA 95838
20. 20 (916) 416- 5572
201130
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $285,000 01/10/17  100%
03- 2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O. BOX 461 3951 PERFORVANCE DR. $113, 4% 8‘115 ig; 1; 40%
COUNTY ROAD 86 DIR S EMERGENCY F.A. W NTERS, CA 95694 SU TE E
REPAI R SLI POUT SACRAMENTO, CA 95838 OVER RUN
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 999-/0 I'N YOLO COUNTY | N VWEST SACRAMENTO ON FBD VANGUARD CONSTRUCTI ON LIANG JIE $2,993,689 03/29/17 67%
03- 0G7104 1,843,240 04/ 14/17
AN XL19- (034) E ROUTE 50 FROM 0.4 M LE WEST OF ROUTE 651 ENTERPRI SE COURT 3951 PERFORMANCE DR , $ oae e7e 01 19118 59%
80/ 50 SEPARATI ON TO SACRAMENTO RI VERLI VERVMORE CA 94550 STE. E ’
-0 VI ADUCT AND ON RQU SACRAMENTO, CA 95831
I NDI VI DUAL SLAB REPLACEMENT ( RSC) (916) 416- 5820
03- YUB- 20-.6/.8 I'N MARYSVI LLE ON ROUTE 20 FROM | A TEICHERT & SON, INC. DBA GRIFFITH, GARRETT $3,785,435 01/20/17  100%
2&%}7(*13(1)‘51_(011) STREET TO F STREET AND ON ROUTE 70  TEI CHERT CONSTRUCTI ON 379 COLUSA AVENUE $3, 760, 323 8%5 gg; i; 100%
FROM 4TH STREET TO 5TH STREET. 400 SUNRI SE AVE, SUITE 300 YUBA CITY, CA 95991 02/ 12/ 18
-0 REMOVE MEDI AN LANES AND | NSTALL ROSEVI LLE CA 95661 (530) 682- 3842 SUSPENDED
HB4N
03- YUB-20-1.2/1.3 I'N YUBA COUNTY IN MARYSVILLE AT THE R&R HORN, |NC. CHANMBERLI N, AARON $899, 932  06/20/ 17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DANE BLVD. 28 8;5 ig; 1; 0%
| MPROVE EXI STI NG PARKI NG LOT AT CHI CO CA 95973 CHI 0O, CA 95928
(916) 996- 0601 SUSPENDED
03- YUB-49-6.1/6. 7 I'N YUBA COUNTY ON ROUTE 49 MYERS & SONS JOHNSON, JEFF $3,575,000 02/09/17  100%
03- 2H9504 APPROXI MATELY 1.35 M LES NORTH OF 4600 NORTHGATE BLVD., STE. 100 138 NEW MOHAWK RD. $1, 175, 9;3 8?; 12; i; 33%
CAMPTONVI LLE ROAD DI R S EMERGENCY FA SACRAMENTO, CA 95834 SU TE B
CONSTRUCT SOLDI ER PI LE WALL NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714
201130
03- YUB- 70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRIES, | NC. GRI FFI TH, GARRETT $1, 185,000 01/02/ 18 0%
03- 4H1504 M LESSOUTH OF 16- 0041WTO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. ig 01/31/18 0%
NORTH OF 16- 0036W (POST M LE R7.3 TO COLI VEHURST, CA 95961 YUBA CI TY, CA 95991
R9.3) DIR S EMERGENC (530) 682- 3842
REPLACE PUMPS AT THREE PUVP PLANTS
20. 20
201130

Totals: Authorized Final Amt: $332, 678, 586 Completed to Date: $189, 292, 237 Work ThisMonth: $1, 034, 921




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-32-9.1/9.2 03- 4F2604
03- BUT- 70- 17. 0/ 19. 8 03- 0G5304
03- BUT- 70- 35. 7/ 48 03- 3H0004
03-BUT-70-41.5/41.5 03- 2H7504
03- BUT- 70- 46. 0/ 47 03-3H1704
03- BUT-99-34.6/34.9 03- 1H3204
03- BUT- 162- 15. 8/ 18 03- 3H2104
03- BUT- 162-21. 6/ 21. 6 03- 3H2704
03-BUT-191-6.8/8.6 03- 3F7604
03-COL- 20-5.1/12.5 03- 3H1604
03- COL-45-28.8/33.1 03- 04204
03-ED-49-11.3/11.7 03- 3H7604
03-ED-49-16.9/0 03- 3H9904
03-ED-49-24.0/0 03- 0F3104
03- ED-49-37.3/37.8 03- 2H5304
03- ED- 50- 15. 4/ 18. 8 03- 0G5404
03-ED-50-21.5/34.1 03- 3H1804
03- ED- 50- 22. 3/ 66.5 03- 1H6904
03- ED- 50- 33. 9/ 36. 2 03- 3H2304
03- ED- 50- 36. 6/ 38. 5 03- 3H0204
03- ED- 50- 37.6/37.6 03- 3H1104
03- ED- 50- 37.6/37.6 03- 3H1004
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Cnty Rt Pm

03- ED- 50- 43. 6/ 50
03- ED- 50- 48. 8/ 49
03- ED-50-75.4/77. 3
03- ED-89-13.5/14.5
03- ED- 89- 16. 0/ 16. 8
03- ED- 193- 10. 1/ 10.
03- ED- 193- 19. 8/ 26.
03- ED- 193- 23. 3/ 23.
03- ED- 193- 24. 4/ 26.
03- ED- 193- 26. 4/ 26.
03- EDO-89-3.4/5.7
03- GLE-5-/20
03-GLE-5-/0

03- NEV- 49- 22. 5/ 22.
03- NEV- 49-22. 7/ 22.
03- NEV- 80- 12. 5/ 21.
03- NEV- 80- 18. 3/ 19.
03- NEV- 80- 23. 5/ 28
03- NEV- 80- 24. 7/ 24.
03- PLA- 65- 23. 6/ 23.
03- PLA-80-31.8/0
03- PLA- 80- 34. 6/ 34.
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Statement of Ongoing Contracts - Index

Contract

03- 3H1204
03- 3H2404
03-3C3804
03- 2H4404
03- 3H3604
03- 2F7204
03- 3H0704
03- 2H8904
03- 3H0604
03- 3H1304
03- 3H4204
03- 4F0604
03- 2F0704
03- 2H8804
03- 2H9604
03- 3H0504
03- 1H2604
03-2H4704
03- 2H9804
03- 3H9404
03-4H1404
03- 2F2504

Page
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03- PLA- 80- 35.
03- PLA-80-41.
03- PLA-80-47.
03- PLA- 80- 50.
03- PLA- 80- 54.
03- PLA-174- 2.
03- PLA-193-09.

1/ 38
4/ 0
3/47.3
7/ 51
7/54.7
3/2.5
8/9.8

03- SAC-5-22.5/23.6
03- SAC-5-23.8/0

03- SAC-5-/0
03- SAC-5-/0
03-SAC-12-/.4

03- SAC-50-12.1/23.1

03- SAC-50-/0

03- SAC-51-4.0/0
03- SAC-80-.4/.4
03- SAC-160-4.5/9. 4
03- SAC-160-6.9/0
03- SAC-160-7.9/8. 2
03-SIE-49-2.4/2.6
03-SIE-49-2.5/2.5
03-SIE-49-3.1/3.1

Statement of Ongoing Contracts - Index

Contract

03- 1F4004
03- 3F4804
03- 3H0104
03- 3H6804
03- 1H4904
03- 2H7604
03-2H9704
03-1G1104
03- 3H8804
03- 3H3704
03- 4F4404
03- 3F5704
03-0Gr7704
03- 1H8804
03- 0H2504
03- 2H7404
03- 2H8604
03- 4H1604
03- 3H8604
03- 3H0304
03- 2H7904
03- 2H5604

Page
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03-SI E-49-9.1/0
03-SI E-49-45.1/45. 2
03-SI E-49-45.1/45. 2
03- SI E-49-/23.3
03- SUT-99-27.7/32.6
03- VAR-5- 16. 9/ 22. 8
03- VAR- 20- 17. 0/ 17
03- VAR- 20-42.4/45. 1
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-YOL-16-1.5/1.7
03- YOL- 16- 20. 7/ 20. 8
03- YOL-16-/5.5
03- YOL-50-2.5/2.8
03- YOL-80-5.8/5.8

Statement of Ongoing Contracts - Index

Contract

03- 3H7404
03- 3H3504
03- 2H9904
03- 2H8304
03- 1F9704
03- 2H8504
03- 3H2504
03- 3H4304
03-0G5104
03- 3H2004
03- 0404
03- 3H8104
03- 4F9404
03- 3H0404
03- 3H2604
03- 3H2904
03- 3H2204
03- 3H1504
03- 2H7704
03- 3H1904
03- 0G5004
03- 3H3804

Page
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12
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13
13
13
13
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14
14
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- YOL-84-13.3/15.7 03- 2H2604 15
03- YOL-128-3.6/3.7 03- 2H7804 15
03- YOL-999-/0 03-0G7104 16
03- YUB- 20-. 6/ .8 03- 1E7604 16
03- YUB-20-1.2/1.3 03- 1H3504 16
03- YUB-49-6.1/6.7 03- 2H9504 16
03-YUB-70-/0 03- 4H1504 16

Statement of Ongoing Contracts - Federal Aid

District 03

Federal Aid Category Bid + CCO Work Comp
-1 - FEDERAL Al D (| NTERSTATE) $3, 487, 188 $0

- F- FEDERAL Al D ( PRI MARY) $76, 198, 847 $44, 520, 646
-S FEDERAL Al D ( SECONDARY) $17, 583, 811 $11, 772, 535

- SH STATE HI GHWAY $181, 089, 870 $87, 408, 850
$54, 318, 870 $45, 590, 206

District Total: $332, 678, 586 $189, 292, 237

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio



Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
03 $27, 526, 332
$27, 526, 332

Work completed this Period:
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